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MAHAFFEEY, JW

AL The Environmental Protection Agency s (EPA) request to inciude Antimony (Sb) and

MCOONALD, MM Manganese (Mn) as OU 1 site contaminants is seriously affecting the Corrective

MCKENNA, F G MeasuresStudy/Feasibility Study (CMS/FS) project s cost and schedule and | am

MONTRQSE, J K compelied to bring some of my concerns to your attention

MORGAN, RV

i.‘;?ui‘; (\5/LM. On February 17 1994 after it had become apparent to me that we would expernience

RISING T L difficulty in obtaining a resolution to EPA s position | instructed my subcontractor Dames &

SANDLIN, NB Moore to stop work on the FS Tech Memo 10 (TM #10) Remedial Action Objectives until

SETLOCK, G, we could definitely estabiish the Contaminants List A fixed Contaminants List is needed

31.2“!2“! 2 - when establishing Remedial Action Objectives and the Department of Energy/Rocky Flats

SULLIVAN M T Office (DOE) EPA and the Colorado Department of Health must come to an agreement on

SWANSON_ E R this before we can effectively proceed

WILKINSON, RB

WILSON, JM However if EG&G Rocky Flats Inc continues to wait until the Final Phase Il RFI/RI (RCRA

WYANT RD X [Resource Conservation and Recovery Act] Feasibility Investigation/Remedial Investigation

oF T Report 1s formally approved the inherent delay in completing TM #10 and starting the 9

Cnitena Analysis would prevent us from meeting our milestone of submitting the Draft
CMS/FS Report  On the other hand | am equally reluctant to push ahead with the FS
considering the very real possibility of being required to go back and re do work that the
agencies could not approve because it was based on faulty assumptions
As always | would welcome your thoughts on this matter Any acknowledgement of my
perception of this nsk would provide an encouraging confirmation and your predictions
concerning prudent assumptions (Mn and Sb will be/will not be contaminants) would be
greatly appreciated _
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